

INVESTERINGSBUDGET

Projekt: Nordals Fjernvarme	Revideret budget 3.0	Estimat 2021, akk.	2022	2023	2024	2025	2026	Projekt i alt budget vers.	Ændring
Transmissionsledninger og pumpecentraler									
Fase 1 (Nordborg/Havnbjerg):	48.332.183	50.017.961	0	0	0	0	0	50.017.961	
Fase 2 (Svenstrup, Guderup, Egen):	39.589.972	12.960.000	25.382.229	0	0	0	0	38.342.229	
Transmissionsnet i alt	88.022.155	62.977.961	25.382.229	0	0	0	0	88.360.190	338.035
Distributionsnet - gadeledninger									
Fase 1 (Nordborg/Havnbjerg):	89.956.131	63.661.425	41.376.764	2.487.000	0	0	0	107.525.189	17.569.058
Fase 2 (Svenstrup, Guderup, Egen):	74.524.822	230.000	10.471.274	64.057.761	18.352.661	0	0	93.111.697	18.586.875
Distributionsnet i alt	164.480.953	63.891.425	51.848.038	66.544.761	18.352.661	0	0	200.636.886	
Stikledninger									
Tilslutningsomkostninger, brutto (Incl. Unit	30.705.000	15.220.895	29.285.002	41.583.485	33.668.620	16.499.450	0	136.257.452	7.658.965
Tilslutningsbidrag		-8.421.837	-16.203.615	-23.008.459	-18.629.104	-9.129.272	0	-75.392.287	
Indtægtbidrag fra Unit		-2.513.539	-4.836.049	-6.866.988	-5.559.948	-2.724.676	0	-22.501.200	
Tilslutningsudgifter, netto		4.285.519	8.245.338	11.708.038	9.479.568	4.645.502	0	38.363.965	
Produktionskapacitet									
Produktionskapacitet, 6 MW				45.990.000				45.990.000	45.990.000
Projekt Nordals Fjernvarme - i alt	283.208.108	131.154.905	85.475.605	78.252.799	73.822.229	4.645.502	0	373.351.041	90.142.933

